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CASESWITH RECEIPT STARTING IN 2010
C-1. COSTS
Table C-1. Scenario 1-Costs (YOE $M)
Scenario 1is Modular with mostly legal weight truck and 2010 receipt
Year Perl'-\;(lJl\rArﬁgce Subsurfape Surfacg Nevada . MGR AC(\:/\(Q?)?;?wce Total
Confirmation Construction | Construction | Transportation | Operations Operations
2004 $310 $58 $61 $0 $24 $0 $453
2005 $300 $164 $0 $0 $12 $0 $475
2006 $277 $149 $0 $0 $10 $20 $456
2007 $261 $232 $278 $0 $45 $15 $831
2008 $253 $208 $274 $10 $45 $73 $864
2009 $277 $156 $283 $10 $69 $117 $913
2010 $277 $0 $243 $0 $217 $212 $949
2011 $160 $0 $252 $0 $290 $200 $903
2012 $177 $0 $0 $0 $347 $206 $731
2013 $173 $0 $0 $0 $324 $238 $736
2014 $168 $0 $0 $0 $353 $246 $767
2015 $186 $0 $0 $0 $437 $271 $893
2016 $199 $0 $0 $45 $502 $284| $1,030
2017 $204 $0 $0 $46 $469 $304| $1,024
2018 $189 $266 $49 $414 $475 $304| $1,696
2019 $198 $276 $51 $430 $490 $393| $1,838
2020 $209 $288 $53 $448 $611 $378| $1,986
Total $3,819 $1,797 $1,543 $1,403 $4,721 $3,261| $16,545
Table C-2. Scenario 2-Costs (YOE $M)
Scenario 2 is Modular surface with mostly legal weight truck and 2010 receipt
Year Perl'-\;(lJl\rArﬁgce Subsurfape Surfacg Nevada . MGR AC(\:/\(Q?)?;?wce Total
. . Construction | Construction | Transportation | Operations .
Confirmation Operations
2004 $310 $58 $61 $0 $24 $0 $453
2005 $300 $238 $0 $0 $12 $0 $549
2006 $277 $282 $0 $0 $10 $20 $589
2007 $261 $202 $278 $0 $45 $15 $801
2008 $253 $290 $274 $10 $45 $73 $946
2009 $277 $254 $283 $10 $64 $117| $1,006
2010 $277 $0 $243 $0 $296 $212| $1,028
2011 $160 $0 $252 $0 $373 $203 $989
2012 $177 $0 $0 $0 $556 $209 $943
2013 $173 $0 $0 $0 $437 $216 $826
2014 $168 $0 $0 $41 $402 $219 $830
2015 $186 $0 $0 $43 $554 $243| $1,026
2016 $199 $0 $0 $383 $585 $244| $1,411
2017 $204 $0 $0 $398 $661 $396| $1,659
2018 $189 $0 $0 $414 $553 $479| $1,634
2019 $198 $0 $152 $6 $794 $481| $1,630
2020 $209 $0 $278 $6 $1,019 $460| $1,972
Total $3,819 $1,324 $1,821 $1,310 $6,430 $3,587| $18,292
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Table C-3. Scenario 3-Costs (YOE $M)
Scenario 3 is Modular with high-rate mostly legal weight truck
Year Perl'-\;(lJl\rArﬁgce Subsurfape Surfacg Nevada . MGR AC(\:/\(Q?)?;?wce Total
. . Construction | Construction | Transportation | Operations .
Confirmation Operations
2004 $310 $58 $61 $0 $24 $0 $453
2005 $300 $164 $0 $0 $12 $0 $475
2006 $277 $149 $0 $0 $10 $20 $456
2007 $261 $232 $278 $0 $45 $15 $831
2008 $253 $208 $274 $10 $45 $70 $860
2009 $277 $156 $283 $10 $64 $109 $900
2010 $277 $197 $243 $0 $206 $222|  $1,145
2011 $160 $204 $252 $0 $289 $256| $1,161
2012 $177 $212 $116 $0 $433 $299| $1,237
2013 $173 $220 $0 $0 $471 $328|  $1,192
2014 $168 $0 $0 $0 $604 $350| $1,121
2015 $186 $0 $0 $0 $668 $383|  $1,236
2016 $199 $0 $0 $0 $857 $387| $1,443
2017 $204 $0 $0 $0 $736 $378|  $1,319
2018 $189 $0 $0 $0 $732 $383|  $1,304
2019 $198 $0 $0 $0 $919 $389| $1,506
2020 $209 $0 $0 $0 $862 $323|  $1,394
Total $3,819 $1,800 $1,508 $20 $6,976 $3,912| $18,034
Table C-4. Scenario 4-Costs (YOE $M)
Scenario 4 is Modular surface with mostly rail and 2010 receipt
RIMS & Waste
Subsurface Surface Nevada MGR
Year Perfqrmaqce Construction | Construction | Transportation | Operations Acceptgnce Total
Confirmation Operations
2004 $310 $58 $61 $11 $24 $0 $464
2005 $300 $238 $0 $75 $12 $0 $624
2006 $277 $282 $0 $310 $10 $20 $898
2007 $261 $202 $278 $160 $45 $15 $961
2008 $253 $290 $274 $165 $45 $74| $1,102
2009 $277 $254 $283 $104 $64 $131| $1,113
2010 $277 $0 $0 $4 $260 $228 $769
2011 $160 $0 $0 $4 $307 $227 $698
2012 $177 $0 $262 $4 $528 $272|  $1,243
2013 $173 $0 $272 $4 $470 $316| $1,235
2014 $168 $0 $0 $5 $536 $340| $1,049
2015 $186 $0 $0 $5 $685 $358| $1,233
2016 $199 $0 $135 $5 $732 $366| $1,437
2017 $204 $0 $0 $5 $858 $452|  $1,519
2018 $189 $0 $0 $5 $777 $462| $1,434
2019 $198 $0 $0 $6 $944 $460| $1,608
2020 $209 $0 $0 $6 $1,033 $375|  $1,623
Total $3,819 $1,324 $1,564 $877 $7,330 $4,096| $19,011
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Table C-5. Scenario 5-Costs (YOE $M)
Scenario 5 is the Reference Scenario
Year Perl'-\;(lJl\rArﬁgce Subsurfape Surfacg Nevada . MGR AC(\:/\é?)?;?wce Total
. . Construction | Construction | Transportation | Operations .
Confirmation Operations

2004 $310 $58 $61 $11 $24 $0 $464
2005 $300 $238 $266 $75 $23 $0 $902
2006 $277 $282 $444 $310 $29 $20| $1,361
2007 $261 $202 $378 $160 $42 $15| $1,059
2008 $253 $290 $276 $165 $52 $74| $1,111
2009 $277 $254 $0 $104 $59 $131 $824
2010 $277 $0 $0 $4 $329 $241 $851
2011 $160 $0 $0 $4 $359 $276 $799
2012 $177 $0 $0 $4 $596 $345| $1,122
2013 $173 $0 $0 $4 $572 $387| $1,137
2014 $168 $0 $0 $5 $629 $405| $1,206
2015 $186 $0 $0 $5 $822 $426| $1,438
2016 $199 $0 $0 $5 $882 $448| $1,534
2017 $204 $0 $0 $5 $863 $415| $1,488
2018 $189 $0 $0 $5 $784 $437| $1,416
2019 $198 $0 $0 $6 $943 $440| $1,587
2020 $209 $0 $0 $6 $1,013 $373| $1,601
Total $3,819 $1,324 $1,425 $877 $8,021 $4,434| $19,900

Table C-6. Scenario 6-Costs (YOE $M)

Scenario 6 is the Reference system with small transport construction cost alternative
RIMS & Waste
Year Perfqrmar}ce CSounts)sst:JL:I:?icoen Coﬁgtrlfﬁgﬁon Trarll\lsep:/(?r(::tion Op(’;Ar;;tI?ons Acceptgnce Total
Confirmation Operations
2004 $310 $58 $61 $1 $24 $0 $454
2005 $300 $238 $266 $5 $23 $0 $832
2006 $277 $282 $444 $5 $29 $20| $1,056
2007 $261 $202 $378 $62 $42 $15 $961
2008 $253 $290 $276 $75 $52 $80| $1,025
2009 $277 $254 $0 $76 $59 $137 $803
2010 $277 $0 $0 $14 $329 $244 $864
2011 $160 $0 $0 $16 $359 $287 $822
2012 $177 $0 $0 $18 $596 $364| $1,155
2013 $173 $0 $0 $22 $572 $409| $1,177
2014 $168 $0 $0 $26 $629 $428) $1,250
2015 $186 $0 $0 $28 $822 $438| $1,474
2016 $199 $0 $0 $53 $882 $465| $1,600
2017 $204 $0 $0 $55 $863 $436| $1,559
2018 $189 $0 $0 $35 $784 $456 $1,465
2019 $198 $0 $0 $37 $943 $458| $1,635
2020 $209 $0 $0 $38 $1,013 $397| $1,657
Total $3,819 $1,324 $1,425 $567 $8,020 $4,633| $19,788
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Table C-7. Scenario 7-Costs (YOE $M)

Scenario 7 is Modular with small transport construction cost and enhanced low rate 2010 receipt

Year Perl'-\;(lJl\rArﬁgce Subsurfape Surfacg Nevada . MGR AC(\:/\(Q?)?;?wce Total
Confirmation Construction | Construction | Transportation | Operations Operations

2004 $310 $58 $61 $1 $24 $0 $454
2005 $300 $164 $0 $5 $12 $0 $480
2006 $277 $149 $0 $5 $10 $20 $461
2007 $261 $232 $278 $62 $45 $15 $893
2008 $253 $208 $274 $75 $45 $80 $935
2009 $277 $156 $283 $76 $64 $137 $994
2010 $277 $0 $0 $14 $177 $234 $702
2011 $160 $0 $0 $16 $225 $213 $613
2012 $177 $212 $0 $18 $329 $211 $947
2013 $173 $220 $0 $22 $301 $218 $933
2014 $168 $228 $0 $26 $299 $238 $959
2015 $186 $237 $0 $28 $327 $256 $1,034
2016 $199 $0 $0 $53 $492 $278 $1,022
2017 $204 $0 $257 $55 $601 $293 $1,411
2018 $189 $0 $268 $35 $471 $311 $1,274
2019 $198 $0 $278 $37 $700 $380 $1,593
2020 $209 $0 $0 $38 $853 $379 $1,480
Total $3,819 $1,863 $1,699 $567 $4,975 $3,262| $16,186

Table C-8. Scenario 8-Costs (YOE $M)

Scenario 8 is Augmented modular with small transport construction cost, 2010 receipt, and 2029
completion of deferred modules
RIMS & Waste
Year Performance Subsurface Surface Nevada MGR Acceptance | Total
. . Construction | Construction | Transportation | Operations .
Confirmation Operations

2004 $310 $58 $61 $1 $24 $0 $454
2005 $300 $164 $0 $5 $12 $0 $480
2006 $277 $149 $0 $5 $10 $20 $461
2007 $261 $232 $305 $62 $55 $15 $930
2008 $253 $208 $302 $75 $56 $80 $973
2009 $277 $156 $312 $76 $86 $164| $1,071
2010 $277 $0 $0 $14 $221 $296 $808
2011 $160 $0 $0 $16 $237 $354 $767
2012 $177 $0 $0 $18 $376 $465| $1,036
2013 $173 $0 $0 $22 $419 $557| $1,172
2014 $168 $0 $0 $26 $427 $562| $1,182
2015 $186 $0 $0 $28 $448 $600| $1,262
2016 $199 $0 $0 $53 $514 $634| $1,400
2017 $204 $0 $0 $55 $486 $616| $1,361
2018 $189 $0 $0 $35 $484 $585| $1,294
2019 $198 $0 $0 $37 $526 $575| $1,336
2020 $209 $0 $0 $38 $595 $523| $1,366
Total $3,819 $967 $979 $567 $4,975 $6,046| $17,353
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C-2. SUMMARY
Table C-9. Summary of Annual Costs (YOE $M)
Year Scenario
1 2 3 4 5 6 7 8
2004 $453 $453 $453 $464 $464 $454 $454 $454
2005 $475 $549 $475 $624 $902 $832 $480 $480
2006 $456 $589 $456 $898 $1,361 $1,056 $461 $461
2007 $831 $801 $831 $961 $1,059 $961 $893 $930
2008 $864 $946 $860 $1,102 $1,111 $1,025 $935 $973
2009 $913 $1,006 $900 $1,113 $824 $803 $994 $1,071
2010 $949 $1,028 $1,145 $769 $851 $864 $702 $808
2011 $903 $989 $1,161 $698 $799 $822 $613 $767
2012 $731 $943 $1,237 $1,243 $1,122 $1,155 $947 $1,036
2013 $736 $826 $1,192 $1,235 $1,137 $1,177 $933 $1,172
2014 $767 $830 $1,121 $1,049 $1,206 $1,250 $959 $1,182
2015 $893 $1,026 $1,236 $1,233 $1,438 $1,474 $1,034 $1,262
2016 $1,030 $1,411 $1,443 $1,437 $1,534 $1,600 $1,022 $1,400
2017 $1,024 $1,659 $1,319 $1,519 $1,488 $1,559 $1,411 $1,361
2018 $1,696 $1,634 $1,304 $1,434 $1,416 $1,465 $1,274 $1,294
2019 $1,838 $1,630 $1,506 $1,608 $1,587 $1,635 $1,593 $1,336
2020 $1,986 $1,972 $1,394 $1,623 $1,601 $1,657 $1,480 $1,366
Total $16,545 $18,292 $18,034 $19,011 $19,900 $19,788 $16,186 $17,353
Table C-10. Summary of Cumulative Costs (YOE $M)
Year Scenario
1 2 3 4 5 6 7 8

2004 453 453 453 464 464 454 454 454
2005 928 1,002 928 1,088 1,365 1,285 934 934
2006 1,384 1,591 1,384 1,986 2,726 2,342 1,395 1,395
2007 2,215 2,392 2,215 2,947 3,785 3,303 2,288 2,325
2008 3,079 3,338 3,075 4,049 4,896 4,329 3,223 3,298
2009 3,992 4,343 3,975 5,162 5,720 5,131 4,217 4,369
2010 4,941 5371 5,120 5,931 6,571 5,995 4,919 5,177
2011 5,843 6,360 6,281 6,629 7,370 6,817 5,632 5,944
2012 6,574 7,303 7,518 7,873 8,492 7,972 6,479 6,980
2013 7,310 8,129 8,710 9,108 9,629 9,149 7,412 8,152
2014 8,077 8,960 9,831 10,157 10,835 10,399 8,371 9,334
2015 8,970 9,986 11,067 11,390 12,273 11,872 9,405 10,596
2016 10,000 11,397 12,511 12,827 13,807 13,472 10,427 11,996
2017 11,024 13,055 13,829 14,346 15,295 15,031 11,839 13,357
2018 12,720 14,689 15,134 15,780 16,711 16,496 13,113 14,651
2019 14,559 16,319 16,640 17,388 18,298 18,131 14,706 15,987
2020 16,545 18,292 18,034 19,011 19,900 19,788 16,186 17,353
Total 16,545 18,292 18,034 19,011 19,900 19,788 16,186 17,353
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